Phase 10
(5 days 17/08 - 21/08)
Montague Street

Phase 9
(2 days 13/08 - 14/08)
Little Britain

Phase 7

(2 days 25/07 - 26/07)
WEEKEND
Angel Street

Phase 8
(3 days 10/08 - 12/08)
King Edward Street

=
w
w
o=
—
n
=)
oc
<
=
o
w

ANGEL STREET

Phase 6
(2 days 06/08 - 07/08)
Newgate Street

Phase 5
(3 days 03/08 - 05/08)
Newgate Street

TERNOSTER
PR Row

St. Paul’s

Phase 3

3

§

LONDON WALL

London Wall

Phase 1
(5 days 13/07 - 17/07)
Aldersgate Street -
St Martin's Le Grand

ALDERSGATE STREET

(5 days 20/07 - 24/07)
St Martin's Le Grand

Phase 4
(3 days 29/07 - 31/07)
Cheapside

c

(2 days 27/07 - 28/07)

Cheapside
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St Paul’s Gyratory Transformation Project
Carriageway Resurfacing Works Notification

Contact

You can find more details on the St Paul's Gyratory
Transformation Project on our website at

www.cityoflondon.gov.uk/stpaulsgyratory

If you have any questions about the project or require further
information, please contact us:

» Project Team - stpaulsgyratory@cityoflondon.gov.uk

= Site enquiries (FM Conway) - 01732 600 888
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